EE/CprE/SE 492 BI-WEEKLY REPORT 3

Dates: February 23 - March 1 Group: sdmay-02 Project Title: Application for Sharing Interesting Zoo & Aquarium Videos to Social Media Client &/Advisor: True360, Alexander Stoytchev

Team Members/Role:

- Noah Syens: Test Engineer
- Sam Shifflett: Meeting Facilitator
- Aryan Joshi: Report Manager
- Austin Nebel: Chief Engineer
- Tom Powell: Chief Engineer(User Experience Side)
- Sebastian Vang: Product Owner

Weekly Summary:

- Set up Unit & End to End tests on the Electron Publishing App Daniel
- Set up classes for each social media platform to work with components specific to each platform **Tom**
- Created components that look visually similar to the "configured required sections" wireframes for each social media platform **Tom**
 - Vimeo Configured:



• Facebook - Configured:



• Youtube - Configured:

True360 WOW! Moment™ Publisher	=			
File Edit View Window Help		×		ý literatura de la companya de
Publisher	V		()	2
Publish to Y	outube			
Title(Required) Add a title that describes your	video			
Description Tell viewers about your video				
File Location from True360 Dir	ectory (Required)			Browse
Audience: Is this video made fo O Yes, it's made for kids		not made for kids		Select Channel
Reset	F	Page 1 of 3		Next

- Created components that look visually similar to the "unconfigured required sections" wireframes for each social media platform - Sebastian
- Automated Test Setup For Python Aryan, Noah
- Wiped linux system to factory default to get around problems installing django -Sam
- Met with Backend Team to create consensus on next steps for installation and testing framework -**Sam**
- Created POC for Django database and created initial Git repository Austin
- Met up with our client Everyone
- Met up with our advisor Everyone

Pending Issues:

- Awaiting Approval from different social media sites
- Postgres 13 has trouble installing on some linux distributions.

Hours:

Name	Individual Contributions	Hours - Past Week	Cumulative Hours
Noah Syens	Automated Test Setup For Python Set up API Accounts for Testing	8	23
Sam Shifflett	Wiped linux system to factory default to get around problems installing django Met with Backend Team to create consensus on next steps for installation and testing framework	6	20
Aryan Joshi	Automated Test Setup For Python	8	23
Austin Nebel	Created POC for Django database and created initial Git repository.	7	17
Thomas Powell	Refactored code to work easier with components, created components that look visually similar to the "required sections" of the wireframes	9	32
Sebastian Vang	Set up unconfigured pages for each platform	8	23
Daniel Barnes	Set up Unit & End to End tests on the Electron Publishing App	8	27

Plans for Upcoming Weeks:

- Meet up with the client to update our weekly progress
- Meet up with our advisor
- Basic CI/CD
- API routes and authentication
 - Hit API and get information about a video
 - Bug report
 - Contact
- Work on UI to look like wireframes
 - "Optional Sections" for each social media
 - "Uploading" pages for each social media
- Add functionality to the UI
 - File browser
- Add settings and configuration for the desktop app (json)
- Connect Electron App to Django API

Meeting with Advisor:

- Updates on what we have done in the past week
- Demoed desktop app with bootstrap tab system
- Demoed Django Rest api
- Discussed how we are doing git reviews
- Talked about our plans for the next week